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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
Contract Location: Total to Date Prev to Date This Estimate
ALBION TO N-45 Estimate Type:  PROG Current Contract Amt Total Earnings  $4,524,551.47  $4,396,422.61 $128,128.86
$4,657,964.95  giockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings $4,524,551.47 $4,396,422.61 $128,128.86
ontractor: $4.513.032.04 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. Date Let:  02.26.2015 e Escrow Amount $.00 $.00 $.00
1815Y ST Date Awarded:  03.16.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 03.17.2015 .
PO BOX 80268 : 97% Net Earnings ~ $4,524,551.47 $4,396,422.61  $128,128.86
Date Notice for Work to ]
Begin:  03.23.2015 % Time Comp
LINCOLN NE 68501-0268 gin: e 103% Liguidated Damages -$8,124.00 -$8,124.00 $.00
Date Work Actually Began: 04.01.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.25.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-7.78 $-7.78 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BOONE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
PLATTE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$8,131.78 -$8,131.78 $.00
31517 000 STPD-91-5(114) 091 125.85 137.55 GRAD CULV SEED BR GDRL
BIT
Payment  $4,516,419.69 $4,388,290.83 $128,128.86
Project Manager District Engineer
Steffensmeier, Michael 01.26.2016 Davis, Rob 01.27.2016
Construction Engineer Controller
Halstead, Kerri 01.27.2016 Burling, Laurie 01.28.2016
Controller
Burling, Laurie 01.28.2016
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.50 6.00 325.000 1,950.00
0001 0001 0030.10 3,000.00 1.000 3,000.00 REMOVE & SALVAGE GUARDRAIL LF 325.000 1,950.00
MOBILIZATION LS 1.000 3,000.00 0.000 0.00
1.000 3,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 350.00 23.000 8,050.00
0002 0002 1009.00 3,100.00 1.000 3,100.00 COVER CROP SEEDING ACRE 23.000 8,050.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,100.00 0.240 84.00
1.000 3,100.00 0.000 0.00
0.000 0.00 0011 0011 L019.13 1.40 9,309.000 13,032.60
0003 0003 1011.00 30.00 50.000 1,500.00 EROSION CONTROL, CLASS 1D SY 21,485.184 30,079.26
WATER MGAL 50.000 1,500.00 21,485.184 30,079.26
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 2.40 1,868.000 4,483.20
0004 0004 1012.00 120.00 14.000 1,680.00 FABRIC SILT FENCE-LOW POROSITY LF 1,868.000 4,483.20
RIGHT-OF-WAY MARKERS EACH 14.000 1,680.00 0.000 0.00
13.000 1,560.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 86,494.80
0005 0005 1030.00 9.00 3,605.000 32,445.00 Current 103,541.46
EARTHWORK MEASURED IN EMBANKMENT cy 3,605.000 32,445.00 In place 86,801.05
3,863.000 34,767.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0006 0006 1101.00 7.00 374.000 2,618.00 0013 0013 0030.40 8,000.00 1.000 8,000.00
REMOVE PAVEMENT SY 374.000 2,618.00 MOBILIZATION LS 1.000 8,000.00
191.728 1,342.10 1.000 8,000.00
0.000 0.00 0.000 0.00
0007 0007 1102.00 16.00 680.000 10,880.00 0014 0014 4004.50 4.00 7,920.000 31,680.00
REMOVE ASPHALT SURFACE SY 680.000 10,880.00 CAST IRON GRATE AND FRAME LB 7,920.000 31,680.00
569.543 9,112.69 7,920.000 31,680.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 3.00 1,252.000 3,756.00 0015 0015 4040.00 250.00 8.000 2,000.00
REMOVE GUARDRAIL LF 1,252.000 3,756.00 REMOVE HEADWALLS FROM CULVERTS EACH 8.000 2,000.00
1,252.000 3,756.00 8.000 2,000.00
0.000 0.00 0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4044.00 4,500.00 1.000 4,500.00 0025 0025 4360.24 300.00 4.000 1,200.00
PREPARATION OF STRUCTURE EACH 1.000 4,500.00 24" METAL FLARED-END SECTION EACH 4.000 1,200.00
AT STA. 77450.00 1.000 4,500.00 4.000 1,200.00
0.000 0.00 0.000 0.00
0017 0017 4050.01 12.00 368.000 4,416.00 0026 0026 4360.30 450.00 1.000 450.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 368.000 4,416.00 30" METAL FLARED-END SECTION EACH 1.000 450.00
CULVERTS, AND HEADWALLS 383.000 4,596.00 1.000 450.00
0.000 0.00 0.000 0.00
0018 0018 4051.01 14.00 94.000 1,316.00 0027 0027 4360.42 1,500.00 1.000 1,500.00
EXCAVATION FOR BOX CULVERTS CYy 94.000 1,316.00 42" METAL FLARED-END SECTION EACH 1.000 1,500.00
94.000 1,316.00 1.000 1,500.00
0.000 0.00 0.000 0.00
0019 0019 4101.06 450.00 51.190 23,035.50 0028 0028 4360.48 1,700.00 2.000 3,400.00
CLASS 47B-3000 CONCRETE FOR BOX CY 51.190 23,035.50 48" METAL FLARED-END SECTION EACH 2.000 3,400.00
CULVERT 51.186 23,033.70 2.000 3,400.00
0.000 0.00 0.000 0.00
0020 0020 4105.59 700.00 13.200 9,240.00 0029 0029 8010.03 86.00 16.000 1,376.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 13.200 9,240.00 CRUSHED ROCK FOR BASE COURSE CY 16.000 1,376.00
JUNCTION BOX 13.200 9,240.00 15.789 1,357.85
0.000 0.00 -0.001 -0.09
0021 0021 4107.50 650.00 11.160 7,254.00 0030 0030 P300.24 46.00 6.000 276.00
CLASS 47B-3000 CONCRETE FOR SPLASH CY 11.160 7,254.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 276.00
BASIN 11.160 7,254.00 6.000 276.00
0.000 0.00 0.000 0.00
0022 0022 4151.00 1.30 6,651.000 8,646.30 0031 0031 P300.30 65.00 26.000 1,690.00
REINFORCING STEEL FOR BOX CULVERT LB 6,651.000 8,646.30 30" CULVERT PIPE, TYPE 3,4 0OR 5 LF 26.000 1,690.00
6,651.300 8,646.69 26.000 1,690.00
0.000 0.00 0.000 0.00
0023 0023 4154.50 1.75 564.000 987.00 0032 0032 P300.42 90.00 6.000 540.00
REINFORCING STEEL FOR SPLASH BASIN LB 564.000 987.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 540.00
564.000 987.00 6.000 540.00
0.000 0.00 0.000 0.00
0024 0024 4155.50 1.50 1,260.000 1,890.00 0033 0033 P300.48 100.00 14.000 1,400.00
REINFORCING STEEL FOR INLET AND LB 1,260.000 1,890.00 48" CULVERT PIPE, TYPE 3,40R5 LF 14.000 1,400.00
JUNCTION BOX 1,260.000 1,890.00 14.000 1,400.00

0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.29.2016
Page: 4 of 13

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.29.2016
Page: 4 of 13

Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 P402.15 30.00 672.000 20,160.00 0040 0040 6131.23 2.50 2,620.000 6,550.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 672.000 20,160.00 PENETRATING CONCRETE SEALER SF 2,620.000 6,550.00
693.000 20,790.00 2,601.800 6,504.50
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 134,956.80 GROUP 6 BRIDGE AT STA. 54+44.50 1-80'-0" & 2-5 Contracted 88,067.00
Current 134,956.80 Current 88,067.00
In place 135,747.24 In place 88,065.23
This Estimate -0.09 This Estimate 0.00
GROUP 5 SEEDING GROUP 6A BRIDGE AT STA. 167+70.72 1-83'-0" SF
0035 0035 0030.50 2,000.00 1.000 2,000.00 0041 0041 0030.60 9,100.00 1.000 9,100.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 9,100.00
1.000 2,000.00 1.000 9,100.00
0.000 0.00 0.000 0.00
0036 0036 L001.02 585.00 23.000 13,455.00 0042 0042 6016.20 50.50 847.800 42,813.90
SEEDING, TYPE B ACRE 23.000 13,455.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 847.800 42,813.90
22.056 12,902.76 849.214 42,885.31
0.000 0.00 0.000 0.00
0037 0037 L032.80 2,000.00 35.000 70,000.00 0043 0043 6131.23 2.50 1,447.000 3,617.50
HYDROMULCH TON 35.000 70,000.00 PENETRATING CONCRETE SEALER SF 1,447.000 3,617.50
33.084 66,168.00 1,467.400 3,668.50
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 85,455.00 GROUP 6A BRIDGE AT STA. 167+70.72 1-83'-0" SF Contracted 55,531.40
Current 85,455.00 Current 55,531.40
In place 81,070.76 In place 55,653.81
This Estimate 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA. 54+44.50 1-80'-0" & 2-5 GROUP 6B BRIDGE AT STA. 257+68.00 1-124'-8 1/
0038 0038 0030.60 9,100.00 1.000 9,100.00 0044 0044 0030.60 9,100.00 1.000 9,100.00
MOBILIZATION LS 1.000 9,100.00 MOBILIZATION LS 1.000 9,100.00
1.000 9,100.00 1.000 9,100.00
0.000 0.00 0.000 0.00
0039 0039 6016.20 50.50 1,434.000 72,417.00 0045 0045 1043.50 10.00 385.000 3,850.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,434.000 72,417.00 RIPRAP FILTER FABRIC SY 385.000 3,850.00
1,434.866 72,460.73 379.556 3,795.56
0.000 0.00 0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 6016.20 50.50 1,035.000 52,267.50 0052 0052 7023.00 3,650.00 6.000 21,900.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,035.000 52,267.50 TERMINAL ANCHORAGE SECTIONS EACH 6.000 21,900.00
1,035.715 52,303.61 6.000 21,900.00
0.000 0.00 0.000 0.00
0047 0047 6105.02 75.00 245.000 18,375.00 GROUP 7 GUARDRAIL Contracted 69,512.50
ROCK RIPRAP, TYPE B TON 245.000 18,375.00 Current 69.512.50
275.060 20,629.50 In place 53,100.00
0.000 0.00 This Estimate 0.00
0048 0048 6131.23 2.50 1,895.000 4,737.50 GROUP 9 BITUMINOUS
PENETRATING CONCRETE SEALER SF 1,895.000 4,737.50 0053 0053 0002.55 7.00 1,854.000 12,978.00
1,934.614 4,836.54 OVERLAY BROKEN LINES STA 1,854.000 12,978.00
0.000 0.00 1,824.080 12,768.56
GROUP 6B BRIDGE AT STA. 257+68.00 1-124'8 1/ Contracted 88,330.00 0.000 0.00
Current 88,330.00 0054 0054 0002.60 7.00 3,708.000 25,956.00
In place 90,665.21 OVERLAY SOLID LINES STA 3,708.000 25,956.00
This Estimate 0.00 3,646.332 25,524.33
GROUP 7 GUARDRAIL 0.000 0.00
0049 0049 0030.70 2,100.00 1.000 2,100.00 0055 0055 0030.90 110,000.00 1.000 110,000.00
MOBILIZATION LS 1.000 2,100.00 MOBILIZATION LS 1.000 110,000.00
1.000 2,100.00 1.000 110,000.00
0.000 0.00 0.000 0.00
0050 0050 7015.00 25.00 1,164.000 29,100.00 0056 0056 1020.03 15.00 15.000 225.00
CABLE GUARDRAIL LF 1,164.000 29,100.00 DELINEATOR, TYPE Il EACH 15.000 225.00
1,164.000 29,100.00 13.000 195.00
0.000 0.00 0.000 0.00
0051 0051 7018.01 50.50 325.000 16,412.50 0057 0057 1020.20 30.00 6.000 180.00
RESET GUARDRAIL LF 325.000 16,412.50 INSTALL CHEVRONS EACH 6.000 180.00
0.000 0.00 8.000 240.00
0.000 0.00 0.000 0.00
0058 0058 2010.00 50.00 280.000 14,000.00
CRUSHED ROCK SURFACE COURSE CcY 280.000 14,000.00
101.482 5,074.10
0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 2021.00 50.00 13.000 650.00 0068 0067 8028.01 200.00 4.090 818.00
MAILBOX POST EACH 13.000 650.00 FOUNDATION COURSE REPLACEMENT CcY 4.090 818.00
13.000 650.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 3039.11 565.00 1.380 779.70 0069 0083 9002.10 30.25 500.000 15,125.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 1.380 779.70 ASPHALTIC CONCRETE FOR STATE TON 500.000 15,125.00
DEPTH 5622 3,176.43 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 3039.12 435.00 3.950 1,718.25 0070 0068 9005.75 30.25 49,990.000 1,512,197.50
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 3.950 1,718.25 ASPHALTIC CONCRETE, TYPE SPR TON 49,990.000 1,512,197.50
DEPTH 8.675 3,773.63 52,513.180  1,588,523.71
0.000 0.00 0.000 0.00
0062 0062 3039.13 415.00 102.810 42,666.15 0071 0069 9009.00 3.50 6,505.000 22,767.50
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 102.810 42,666.15 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,505.000 22,767.50
DEPTH 95.046 39,444.09 DRIVEWAYS AND INTERSECTIONS 7,925.079 27.737.77
0.000 0.00 69.344 242.70
0063 0063 3075.00 55.00 475.000 26,125.00 0072 0070 9010.50 63.00 250.000 15,750.00
5" CONCRETE PAVEMENT, CLASS 47B-3000 SY 475.000 26,125.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 15,750.00
194.483 10,696.57 SPR 425,570 26,810.91
0.000 0.00 0.000 0.00
0064 0064 3211.25 4.00 46.000 184.00 0073 0084 9020.95 590.00 17.000 10,030.00
SEALING CRACKS LF 46.000 184.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 10,030.00
73.000 20200 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 3211.30 3.00 1,983.000 5,949.00 0074 0071 9021.13 590.00 1,708.160 1,007,814.40
SEALING JOINTS LF 1,983.000 5,949.00 PERFORMANCE GRADED BINDER (64-34) TON 1,708.160 1,007,814.40
1,361.000 4,083.00 1,490.683 879,502.97
0.000 0.00 0.000 0.00
0066 0082 8022.15 1.35 500.000 675.00 0075 0072 9034.00 3.70 693.000 2,564.10
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 675.00 PREPARATION OF INTERSECTIONS AND SY 693.000 2,564.10
STATE MAINTENANCE PATCHING 0.000 0.00 DRIVEWAYS 959.552 3.550.35
0.000 0.00 0.000 0.00
0067 0066 8022.20 1.35 50,240.000 67,824.00 0076 0073 9053.00 1.40 38,720.000 54,208.00
HYDRATED LIME/WARM MIX ASPHALT EACH 50,240.000 67,824.00 TACK COAT GAL 38,720.000 54,208.00
52,938.750 71,467.33 31,425.000 43,995.00
0.000 0.00 0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0074 9111.00 5.00 306.000 1,530.00 4001 4001 9300.56 1.77788 0.000 0.00
WATER MGAL 306.000 1,530.00 SUPERPAVE QUALITY INCENTIVE TON 52,938.750 94,118.74
0.000 0.00 ) ) 52,938.750 94,118.74
Superpave Quality IncentivePay Factor =
0.000 0.00 52,938.750 94,118.74
105.877
0078 0075 9170.00 38.50 1,216.136 46,821.24 4002 4002 9300.60 1.09 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 1,216.136 46,821.24 SMOOTHNESS INCENTIVE-ASPHALTIC TON 19,906.328 21,697.90
1,213.532 46,720.99 CONCRETE 19,906.328 21,697.90
0.000 0.00 Smoothness IncentivePay Factor = 103.593 19,906.328 21,697.90
0079 0076 9173.15 67.00 1,216.136 81,481.11 4003 4003 9300.77 21.20 0.000 0.00
TRENCHED WIDENING STA 1,216.136 81,481.11  SMOOTHNESS INCENTIVE-PERFORMANCE TON 569.321 12,069.61
1,212.238 81,219.94 GRADED BINDER 569321 12,069.61
0.000 0.00
Smoothness IncentivePay factor = 103.593 569.321 12,069.61
0080 0077 9179.23 695.00 608.021 422,574.60 GROUP 9 BITUMINOUS Contracted 3.606.099.54
COLD MILLING, CLASS 3 STA 608.021 422,574.60 onfracte OI0,F55.
Current 3,823,985.79
608.026 422,578.08
In place 3,747,646.92
0.000 0.00 ) .
This Estimate 128,128.95
0081 0078 9179.35 8.50 5,812.000 49,402.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 5 53 5,812.000 4940200 oo (o6 0001.08 0.50 25.750.000 12.875.00
6,838.961 5813118  BARRICADE, TYPE Ii BDAY 25,750.000 12,875.00
0.000 0.00 3,771.000 1,885.50
0082 0079 9188.50 32.00 1,589.000 50,848.00 0.000 0.00
SURFACING UNDER GUARDRAIL 53 1,589.000 50,848.00 (oo 0g7 0001.10 4.00 376,000 3.504.00
1,121.999 35903.97  BARRICADE, TYPE Il BDAY 876.000 3,504.00
0.000 0.00 1,607.000 6,428.00
0083 0085 9300.37 1.00 850.000 850.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
MAINTENANCE PATCHING 0000 0.00 0088 0088 0001.75 1.00 1,400.000 1,400.00
: : TEMPORARY SIGN DAY EACH 1,400.000 1,400.00
0.000 0.00
1,989.000 1,989.00
0084 0080 9300.38 1.00 85,408.000 85,408.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 85,408.000 8540800 oo os9 0001.90 0.50 23.260.000 11.630.00
111,700.760 111,700.76  gigN pAY EACH 23,260.000 11,630.00
0.000 0.00 19,784.000 9,892.00
0085 0081 9300.52 6,000.00 1.000 6,000.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
/D 1.000 6,000.00
0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date: 01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0090 0090 0002.27 2.25 1,500.000 3,375.00 0099 0099 0020.00 2.00 500.000 1,000.00
REMOVABLE WET REFLECTIVE TAPE LF 1,500.000 3,375.00 TRAINING HOUR 500.000 1,000.00
WHITE 1,636.000 3,681.00 671.000 1,342.00
0.000 0.00 0.000 0.00
0091 0091 0002.28 0.35 13,100.000 4,585.00 0100 0100 0030.00 2,000.00 1.000 2,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 13,100.000 4,585.00 MOBILIZATION LS 1.000 2,000.00
1,781.000 623.35 1.000 2,000.00
0.000 0.00 0.000 0.00
0092 0092 0002.44 0.70 11,600.000 8,120.00 0101 0101 9110.01 75.00 70.000 5,250.00
TEMPORARY PAVEMENT MARKING, TYPE LF 11,600.000 8,120.00 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 5,250.00
PAINT 12,412.000 8,688.40 4.000 300.00
0.000 0.00 0.000 0.00
0093 0093 0002.47 0.01 11,600.000 116.00 0102 0102 9110.02 90.00 50.000 4,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 11,600.000 116.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00
PREPARATION 0.000 0.00 OPERATED 1.500 135.00
0.000 0.00 0.000 0.00
0094 0094 0003.10 300.00 140.000 42,000.00 0103 0103 9110.03 75.00 70.000 5,250.00
FLAGGING DAY 140.000 42,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 5,250.00
175.000 52,500.00 2.000 150.00
0.000 0.00 0.000 0.00
0095 0095 0003.20 400.00 60.000 24,000.00 0104 0104 9110.07 75.00 70.000 5,250.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 24,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 5,250.00
47.500 19,000.00 57.500 4,312.50
0.000 0.00 0.000 0.00
0096 0096 0003.70 400.00 12.000 4,800.00 0105 0105 9110.27 125.00 20.000 2,500.00
TEMPORARY RUMBLE STRIP EACH 12.000 4,800.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
12.000 4,800.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0003.74 16,000.00 3.000 48,000.00 0106 0106 L022.75 3.50 500.000 1,750.00
TEMPORARY TRAFFIC SIGNAL EACH 3.000 48,000.00 TEMPORARY SILT CHECK LF 500.000 1,750.00
3.000 48,000.00 2,507.000 8,774.50
0.000 0.00 0.000 0.00
0098 0098 0010.04 1,750.00 1.000 1,750.00 0107 0107 L022.90 5.00 500.000 2,500.00
FIELD OFFICE EACH 1.000 1,750.00 TEMPORARY SILT FENCE LF 500.000 2,500.00
0.000 0.00 700.000 3,500.00
0.000 0.00 0.000 0.00
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Vendor ID: 0574 CONSTRUCTORS, INC.

01.16.2016 Est Number: 0013 Pay Period End Date: 01.16.2016
Prpsl Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0108 0108 L032.70 115.00 2.000 230.00 4151.00 \REINFORCING STEEL FOR BOX CULVERT
TEMPORARY MULCH TON 2.000 230.00 Project 31517 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0022 Proj Line Nbr
0109 0109 L860.24 1,100.00 7.000 7,700.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 7,700.00 Stkpl Nbr 1
(3):882 3’308:88 0005  S.P. Initial Payment 6,651.00 4,143.57 Cl 319578
0110 0110 L860.50 4,500.00 1.000 4,500.00 reinf. steel
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,500.00 0005 S.P. Adjustment -6,651.00 -4.143.57 Cl319578
CONTRACTOR COMPLIANCE 1.000 4,500.00 reinf. steel
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 208,585.00 Total for proposal line nbr 0022: 0.00 $0.00
Current 208,585.00 Total for item code 4151.00: 0.00 $0.00
In place 185801.25  tem Cd | ltem Desc
This Estimate 000 115450 | REINFORCING STEEL FOR SPLASH BASIN
Totals for contract Contracted 4,513,032.04
Current 4,657,964.95  Project 31517 000
In place 4,524,551.47  prps| Line Nbr 0023 Proj Line Nbr
This Estimate 128,128.86 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005  S.P. Initial Payment 564.00 351.37 Cl 319578
reinf steel
0006 S.P. Adjustment -188.00 -117.12 Cl 319578
reinf steel
0008 S.P. Adjustment -188.00 -117.12 ClI 319578
reinf steel
0009 S.P. Adjustment -188.00 -117.13 Cl 319578
reinf steel
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0023: 0.00 $0.00
Total for item code 4154.50: 0.00 $0.00
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El155,50 REINFORCING STEEL FOR INLET AND JUNCTION BOX

4360.24 24" METAL FLARED-END SECTION

Project 31517 000 Project 31517 000
Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0025 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1,260.00 784.98 Cl 319578 0009  S.P.Adjustment -3.00 -425.49 185977
reinf. steel 24" FES
0006  S.P. Adjustment -420.00 -261.66 Cl 319578 Total for stockpile nbr 1: 0.00 $0.00
reinf. steel Total for proposal line nbr 0025: 0.00 $0.00
0008  S.P.Adjustment -420.00 -261.66 Cl 319578 Total for item code 4360.24: 0.00 $0.00
reinf. steel ItemCd |ltem Desc
0009  S.P.Adjustment -420.00 -261.66 Cl 319578 4360.30 = 30" METAL FLARED-END SECTION
reinf. steel .
Project 31517 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0026 Proj Line Nbr
Total for proposal line nbr 0024: 0.00 $0.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 4155.50: 0.00 $0.00
ltemCd |ltem Desc Stkpl Nor 1
H360,24 224" METAL FLARED-END SECTION | 0005  S.P.Initial Payment 1.00 242.39 185973
30" FES
Project 31517 000
. . 0007  S.P. Adjustment -1.00 -242.39 185973
Prpsl Line Nbr 0025 Proj Line Nbr 30" FES
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0026: 0.00 $0.00
0005  S.P. Initial Payment 4.00 567.32 185977 Total for item code 4360.30: 0.00 $0.00
24" FES
0007 S.P. Adjustment -1.00 -141.83 185977

24" FES
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\Item Cd Hltem Desc \

El360,42 42" METAL FLARED-END SECTION

Project 31517 000

6016.20 MULTI-LAYER EPOXY POLYMER OVERLAY

Project 31517 000

Prpsl Line Nbr 0027 Proj Line Nbr Prpsl Line Nbr 0039 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1.00 828.70 185976 0002  S.P. Initial Payment 960.80 18,735.60 1554
42" FES EPX overlay
0009  S.P. Adjustment -1.00 -828.70 185976 0010  S.P. Adjustment -960.80 -18,735.60 1554
42" FES EPX overlay
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0027: 0.00 $0.00 Total for proposal line nbr 0039: 0.00 $0.00
Total for item code 4360.42: 0.00 $0.00 Prpsl Line Nbr 0042 Proj Line Nbr
ltemCd |ltem Desc Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
360.48 | 48" METAL FLARED-END SECTION
\4—‘ | ‘ Stkpl Nbr 1
Project 31517 000 0002  S.P. Initial Payment 568.00 11,076.00 1551
Prpsl Line Nbr 0028 Proj Line Nbr EPX Overlay
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0010  S.P. Adjustment -568.00 -11,076.00 1551
EPX Overlay
Stkpl Nbr 1 .
Total for stockpile nbr 1: 0.00 $0.00
0005 S.P. Initial Payment 2.00 1,764.94 185978
Total for proposal line nbr 0042: 0.00 $0.00
48" FES
Prpsl Line Nbr 0046 Proj Line Nbr
0009  S.P.Adjustment -2.00 -1,764.94 185978 P !
48" FES Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
Total for proposal line nbr 0028: 0.00 $0.00 0002  S.P. Initial Payment 693.50 13,523.25 1554
Total for item code 4360.48: 0.00 $0.00 EPX Overlay
0010  S.P. Adjustment -347.06134 -6,767.70 1554

EPX Overlay
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materials
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6016.20 MULTI-LAYER EPOXY POLYMER OVERLAY

Project 31517 000

P300.30 = 30" CULVERT PIPE, TYPE 3,4 OR 5

Project 31517 000

Prpsl Line Nbr 0046 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Adjustment -346.43866 -6,755.55 1554 0005 S.P. Initial Payment 26.00 546.78 185973
EPX Overlay 30" pipe
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P. Adjustment -26.00 -546.78 185973
Total for proposal line nbr 0046: 0.00 $0.00 30" pipe
Total for item code 6016.20: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0031: 0.00 $0.00
P300.24 224" CULVERT PIPE, TYPE 34 OR 5 | Total for item code P300.30: 0.00 $0.00
Project 31517 000 ltemCd | Item Desc |
‘ . P300.42 = 42" CULVERT PIPE, TYPE 3,4 OR 5
Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 31517 000
Stkpl Nbr 1 Prpsl Line Nbr 0032 Proj Line Nbr
0005 S.P. Initial Payment 10.00 51.70 185977 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
24" pipe Stkpl Nbr 1
0007  S.P. Adjustment -6.00 -31.02 185977 0005  S.P. Initial Payment 4.00 120.08 185973
24" pipe 48" pipe
0010  S.P. Closure -4.00 -20.68 185977 0009  S.P.Adjustment -4.00 -120.08 185973
24" pipe 48" pipe
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0030: 0.00 $0.00 Total for proposal line nbr 0032: 0.00 $0.00
Total for item code P300.24: 0.00 $0.00 Total for item code P300.42: 0.00 $0.00
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P402.15 | [15" CULVERT PIPE, TYPE 3,4,5 OR 6

Project 31517 000

Prpsl Line Nbr 0034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 693.00 5,897.43 185986
15" pipe
0006  S.P. Adjustment -202.00 -1,719.02 185986
15" pipe
0008 S.P. Adjustment -123.00 -1,046.73 185986
15" pipe
0009  S.P. Adjustment -368.00 -3,131.68 185986
15" pipe
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0034: 0.00 $0.00
Total for item code P402.15: 0.00 $0.00
Total remaining for contract: $0.00



